

**ATNP WG2  
3 December 1999 (  
Tokyo, Japan**

**Status of WG2 Inputs to ATNP/3**

Presented by R. Jones

**Summary**

ATNP WG2 is expected to provide a number of inputs to the upcoming third meeting of the ATN Panel (ATNP/3), scheduled for February 2000. The list of the documents to be provided was review and agreed by WG2 at its 19<sup>th</sup> meeting in Gran Canaria. This working paper reports the status the document being prepared for submission to ATNP/3.

**1. INTRODUCTION**

ATNP WG2 is expected to provide a number of inputs to the upcoming third meeting of the ATN Panel (ATNP/3), scheduled for February 2000. The list of the documents to be provided was review and agreed by WG2 at its 19<sup>th</sup> meeting in Gran Canaria. This working paper reports the status the document being prepared for submission to ATNP/3.

## 2. DISCUSSION

The following table reports on the status of the documents WG2 agreed to produce for review at ATNP/3.

No.	Description of Needed Input	Status into 3 Dec. WG2 meeting	Lead	Desired Status by end of 6-10 Dec. WG2 Meeting
1	Draft Package-2 Sub-Volume V	Final draft submitted to WG2 for approval	K-P Graf/ IDG	Approved ATNP/3 WP with proposal to ATNP/3 to approve the attached Doc 9705 (including Sub-Volume V subject to corrections, as necessary, based on validation results reported to a future WG2 meeting (in mid-2000))
2	Working Paper on Multicast Architecture	Final draft submitted to WG2 for approval	J. Moulton	Approved ATNP/3 WP with proposal to ATNP/3 to accept as the basis for future work on multicast
3	Rapporteur's report on WG2 progress	Final draft submitted to WG2 for approval	R. Jones	Approved ATNP/3 WP
4	Validation Report for ICS enhancements	Second draft submitted to WG2 for approval with still incomplete results to be reported to ATNP/3	C. Ricci	Approved cover ATNP/3 WP with draft validation reports attached. Inputs to cover WP and validation reports to be consolidated during WG2 breakout session. Validation report to be finalized/approved at future WG2 meeting in mid-2000
5	Proposed Work Programme for ATNP/4 to progress ICS provisions	Completed - Submitted to WG1 out of Gran Canaria meeting. WG1 to report to WG2	WG1 (WG2 inputs Completed)	Approved ATNP/3 WP with consolidated proposal for detailed future Work Programme items
6	Proposed Enhancements to the ICS guidance material (i.e., CAMAL)	Deferred - Not to be submitted for review at ATNP/3	IDG	No draft ready for review approval before future WG2 meeting in mid-2000
7	Summary of ICS backwards compatibility provisions with the current ATN SARPs and Doc 9705 (first edition with Amendment 1)	Completed - Consolidated WP prepared by WG1 for review and approval at WG2	WG1 (WG2 inputs Completed)	Approved ATNP/3 WP with comprehensive description of 'Package-2' backward compatibility provisions